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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 567 Date: 05-Aug-2014 Tuesday

Approved Date:

Shift Hours: 06:30 am 10:30 pm Break: 04:30 Over Time: 01:30

Const Calendar Day: 792

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Oversee testing and balancing of the tower base dehumidification unit. Bi-weekly Mechancial Contractor's
coordination meeting. Track progress off FWS CCO 367 work from a night closure of the WB bridge.
Misc MEP paperwork and write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System
Testing

I arrived at Pier 7 at 0630, and met with Brian Gabel, FWS, and Charles Bailey, National Air Balancers, at
the FWS trailer. We took the crew boat from Pier 7 to the tower base, arriving at 0720. Charles and Brian
finished balancing the system then performed the pretest; checking flow velocities at the grates,
measuring the intake and outflow of the process air and reactivation air, measuring the electrical amprage
of unit, etc. Charles place data loggers on the process air intake, and in the far chamber. Charles
informed me that he had training on Thursday and Friday, so he would return on Monday to retrieve the
data loggers.

At 0915, I left the tower base via crew boat and returned to Pier 7.

128 0-000-000.128

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

JNM CHRISTOPHER HOWARDIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

West Loop Cable Hand Ropes

The ABF crew spent the shift trial fitting the 2nd cable band plates (between the jacking saddle and the
south deviation saddle) to make sure the handropes are clear of the ducting. After they completed the fit
up, the dismantled the plate assembly such that the painters can prep the surfaces.

001 0-FSW-EFA.096
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Scott Yeager sent an email to say that the fitting up of the drop plates on the cable bands to the south of
the jacking saddle was now complete. Tomorrow, the crews would start working on the cable band drop
plates to the north of the jacking saddle.

The crew used at 125' manlift, an Ford F250 crew truck and small tools in the performance of this
operation.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM GENIER VALDESPainter 3.00 0.00 0.00 3.00

APP Victor RuizPainter 3.00 0.00 0.00 3.00

Diary: Dispute

Painting Pipe Supports

The CCC crew spent three hours putting the finish coat on the pipe supports for the PS-11 similars which
were installed previously below the IB barrier of the WB bridge. These PS-11s were added to support the
DIP prior to the connection to the Skyway piping.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

Mechanical Change of

The FWS crew spent 3 hours to mobilize to and from the bridge. The liability for the CCO 367 work for
this shift is in dispute. If the Contractor is determined to be liable, mobilization will be paid under CCO
354, in addition to the 12% hourly shift differential and the 8th hour of pay for 7 hours of work per the
pipefitter's union agreement. The three crew trucks will also be paid under CCO 354.

If the Department is determined to be liable, mobilization and the crew trucks will be paid under CCO 367
for this shift.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354.

During the day, FWS/ABF submitted a revised CCO 354 quote for the CIC work since Labor Day 2013.

001 0-FWS-ELS.354

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM BILL GREENWOODPainter 3.50 0.00 0.00 3.50

Diary: Dispute

6" DIP/cable rail post 001 0-PCR-EFA.367
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interference

Bill Greenwood spent 3.5 hours removing the non-skid coating and priming the top of CB 8 and CB 12
where cable rail post will be relocated to per the direction given in the response to RFI 3688.

Note that liability for this work has been agreed to be the responsibility of the Contractor.

001

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

6" DIP/cable rail post
interference

The FWS crew went on shift arrived at Pier 7 at 2000 on August 5, 2014, then mobilized to the bridge,
establishing themselves in a closure of the #1 lane of the WB bridge and beginning work at 2050.

Ken Chan was the night inspector for CT. His diary entry is as follows:

The FWS crew started the work at 8:50am, the work was to adjust the 6" water pipe away from all the
posts behind the barrier rail between CB12 and 11; CB7 and 6; CB5 and 4. Crew was off the bridge by
2:45am on August 6, 2014.

The laibility for this work is in dispute. The Department's position is that it is the Contractor's
responsibility. If this is determine to be the case, the costs of this night's shift will be paid by the
Contractor.

The crew used the 70 amp welding machine as a generator, and small tools in the performance of this
work. Depending on the liability for this work, the three crew trucks will be paid for by the contractor or
under CCO 354.

001 0-PCR-EFA.367
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